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 25 
Abstract  26 
 27 
The paper develops an innovative risk evaluation methodology to address the challenges of  multi-28 

criteria decision-making problem of project evaluation and selection. The methodology considers 29 

Fuzzy Analytic Network Process (FANP) to incorporate the inter-dependencies of different risk 30 

factors, and Failure Mode and Effect Analysis to conduct the rating analysis of projects to develop the 31 

decision matrix. Finally, evaluation based on the distance from average solution compares alternative 32 

projects and reports the optimal solution. The proposed approach allows project managers to engage 33 

in the evaluation process and to use fuzzy linguistic values in the assessment process. A case study 34 

from the construction sector is selected to verify the efficacy of the proposed approach over other 35 

popular approaches in literature.  36 

Keywords: Multi-criteria decisions; Failure mode and effect analysis; Fuzzy analytical network 37 

process; Risk assessment; Construction projects. 38 
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Introduction 40 
 41 
In industrial projects, the risk assessment exercise has strategic importance, and can decide the success 42 

or failure of the project. Risk assessment involves the analysis of the whole project in order to reduce 43 

the impact of potential risk factors. It begins by identifying the potential risks that could influence the 44 

project. During the project planning phase, the project manager usually forms a team of experts and 45 

relevant stakeholders to assess the potential risk factors that could affect the successful completion of 46 

the project. The team uses techniques like brainstorming, discussions and tools such as flowcharts, root 47 

cause analysis, histogram and cause-effect analysis to release potential problems. Several tools are 48 

utilized by different risk management teams to develop the risk-breakdown structure and risk-profile. 49 

This paper is primarily focused on the risk evaluation and assessment of construction projects.  50 

Scenario analysis is one of the most popularly used techniques for evaluating project risks. The project 51 

team evaluates the impact of each risk factor in terms of the probability of its occurrence and the 52 

influence on the project. A structured approach is needed to recognize potential / known failure modes 53 

at different levels of the project and investigate the effect on the next sub-system level (Sharma et al. 54 

2005). Failure Mode and Effect Analysis (FMEA) is considered as a fundamental tool and a part of the 55 

risk assessment methodology in several studies, and is established as one of the most reliable 56 

techniques (Dinmohammadi and Shafiee, 2013). This technique can help in understanding different  57 

failure modes within a system, evaluating their impacts, and deciding for corrective actions 58 

(Abdelgawad and Fayek, 2010). However, reported applications of this technique in the construction 59 

industry are limited (Andery et al., 2000; Nielsen, 2002). Evaluating different risk factors in 60 

construction projects is a complex task since the objective functions may change during the project life 61 

cycle (Dikmen et al. 2008). Further, Tserng et al. (2009) discussed an ontology based risk management 62 

framework for construction projects based on the project life cycle variance and covariance. However, 63 

FMEA provides a better approach to assess the severity of a potential risk, and by identifying the “risk 64 

priority” of a project, the key stakeholders can adopt a suitable risk management strategy to manage 65 
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potential risks (Safari et al. 2016).  In practice, it is necessary to address technical, external and internal 66 

(organizational) issues through a risk breakdown structure. When developing this structure, it is 67 

important to reduce the chance of a risk event being missed, and to develop a comprehensive view of 68 

the project.  69 

Research significance 70 
 71 

Multi-criteria decision-making (MCDM) techniques are amongst the most efficient approaches to 72 

evaluate risk factors and assist in real-life decision problems. In recent years, there is growing trend in 73 

integrating different MCDM approaches to develop hybrid techniques with better performance to 74 

address risk assessment problems in different projects (Chan and Kumar 2007; Chan et al. 2008; Chang 75 

2013; Prakash and Barua, 2016). It enables experts to be flexible in choosing relevant methods and 76 

creating integrated structures. Past literature (such as Gu and Zhu 2006; Tzeng et al. 2007; Yang and 77 

Tzeng, 2011; Liu et al. 2012; Liu et al. 2013) have provided further evidence to support the novelty of  78 

integrated and hybrid methods in order to take the advantage of two or more decision making 79 

approaches.  80 

Moreover, Franceschini and Galetto (2001) presented a multi-expert MCDM model to analyze the risk 81 

preferences  of failures in FMEA. In this model, risk factors were transformed as evaluation criteria, 82 

while failure modes were considered as different alternatives to be decided. This method contemplated 83 

each decision-making criterion as a fuzzy subset over the set of alternatives. Chin et al. (2009) 84 

discussed a FMEA model using the group-based evidential reasoning (ER) approach to collate diverse 85 

opinions and prioritize failure modes under uncertainties such as incomplete assessment, ignorance 86 

and intervals. Hu et al. (2009) developed a green component risk priority number to analyze the risks 87 

involved due to hazardous substances. In their study, Fuzzy analytic hierarchy process (FAHP) was 88 

used to identify the relative weights of risk factors. Then the green component risk priority number 89 

(RPN) was calculated for each component to assess the risks derived from them. In this study, the 90 
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application of fuzzy value FMEA in the context of risk evaluation is discussed, where FMEA forms 91 

an initial decision matrix for evaluation process.  92 

The novelty of the proposed approach lies in the way it analyzes the anatomy of a project framework. 93 

One of the important activities in decision modelling is to find logical ways to weigh different decision 94 

attributes. In past literature, mostly Analytic hierarchy process (AHP), Delphi and entropy based 95 

approaches are used to determine the weights of different influencing factors. However, in many 96 

decision problems, the decision criteria are strictly dependent on each other. Analytic network process 97 

(ANP) is the method that undertakes the interrelationship of risk factors in a ratio scale and aids in 98 

overcoming the drawbacks of the decision levels and clusters (Tavana et al. 2016). The advantages of 99 

ANP can be summarized as follows (Ignatius et al. 2016) : 1) ANP converts qualitative values into 100 

numerical values for relative analysis of preferences, 2) It has a simple and intuitive structure, and 3) 101 

it allows the participation of stakeholders and experts in the decision process.  102 

In addition, risk evaluation in real life problems usually confronts low levels of information and 103 

certainty. In the literature, the fuzzy approach is recognized as an effective tool for tackling uncertainty 104 

stemming from inaccurate information (Wang et al. 2009). In multi-criteria decision-making problems, 105 

where some of the criteria cannot  be quantitatively represented, the fuzzy set theory can be helpful to 106 

enable project assessors to express their linguistic preferences, and to convert  those preferences into 107 

numerical values for comparative analysis (Ho et al. 2012). He et al. (2015) studied the complexity of 108 

mega construction projects in China using Fuzzy ANP methodology and argued that the methodology 109 

can help decision makers to develop effective strategy for the project execution. 110 

In this paper, an integrated decision-making approach, combining ANP and FMEA in a fuzzy 111 

environment is proposed for the risk evaluation process. Very limited studies are available in the 112 

literature which attempt to integrate FMEA and ANP with fuzzy variables for risk assessment. 113 

Additionally, the ‘evaluation based on the distance from the average solution’ (EDAS) method is 114 
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adopted to compare alternative projects and rank them based on risk priority. A case study is also 115 

discussed to explain the implementation process of the proposed approach.  116 

The rest of the paper is organized as follows: Next section discusses the proposed integrated approach 117 

(combining fuzzy set theory, ANP and FMEA) for risk assessment. Further, the case study and risk 118 

management methodology are presented, along with the analysis and findings. The managerial 119 

implications of the proposed approach is also discussed. At the end, paper concludes with a discussion 120 

on future research directions. 121 

Research Background 122 

This section discusses different methods for addressing multi-criteria decision-making problems. 123 

Particular attention has been given to approaches that are closely related to the integrated approach for 124 

risk evaluation proposed in this paper. 125 

Fuzzy set theory 126 
In real world decision problems, there are many instances where decision makers are faced with 127 

multiple criteria when reaching to a decision. However, estimating the impact of these criteria on 128 

potential decision outcomes is cumbersome, and this sometimes results in extremely pessimistic or 129 

optimistic decisions being made. In every decision environment two types of systems can be proposed 130 

based on the availability of information. In white systems, all internal information is completely 131 

known, whereas in a black system, it is difficult to obtain any information and characteristics about the 132 

system (Zavadskas et al. 2010). Saaty (1980) introduced the analytic hierarchy process (AHP) to 133 

accurately represent the consensus of experts and is one of the most widely applied methods in practical 134 

applications. In his study, the geometric mean is used as the reference for triangular fuzzy numbers. 135 

Zadeh (1965) provided the fuzzy set theory for dealing with the uncertainty due to imprecise and vague 136 

information. The theory also allows mathematical operations and programming to be applied in the 137 

fuzzy domain. A fuzzy set is a class of objects with a continuum of grades of membership (degree of 138 

compatibility) (Peng and Selvachandran 2017). Such a set is characterized by a membership function, 139 
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which reflects the degree of compatibility assigned to each object with the grade of membership  140 

between 0 and 1. 141 

A triangular fuzzy number (TFN) is defined simply as  where parameters , and represent 142 

the smallest possible value, the most promising value and the largest possible value that denotes a 143 

fuzzy event. The triangular fuzzy numbers  can be established as: 144 

                                                                                                                          (1)  145 

,                                                                                                        (2) 146 

To establish the fuzzy pair-wise comparison matrix, the following procedure must be followed:  147 

Suppose denotes a triangular fuzzy number for depicting the relative importance of criteria 𝐶" 148 

, 𝐶#,….𝐶$. In this way, represents a matrix constructed by triangular fuzzy numbers.  149 

                                                                                               (3) 150 

Defuzzification is a technique to convert the fuzzy number into crisp real numbers and the procedure 151 

of defuzzification is to locate the Best Non-fuzzy Performance (BNP) value (Tsaur and Wang 2007). 152 

Methods such as the Mean-of-Maximum, the Centre-of-Area, and the α-cut method are the most 153 

common defuzzification approaches. In this research, fuzzy risk criteria are defuzzified with the help 154 

of the Centre-of-Area method. This was chosen due to its simplicity and its less reliance on the personal 155 

judgement of analysts. A defuzzified value of a TFN can be produced using the equation below:  156 

BNP =                                                                                            (4) 157 

 158 

Fuzzy ANP 159 

ANP is a popular MCDM technique useful to deal with interdependency of complex decision factors. 160 

It helps decision makers (DMs) to define complex relationships among several decision levels and 161 
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their corresponding attributes (Saaty 1996). It helps in overcoming the drawbacks of AHP in 162 

addressing interrelationships issues among different decision levels using a super-matrix which detects 163 

the composite weights (Shyur, 2006; Kang et al. 2012).  164 

By structuring the problem as an ANP model, the uncertain vague elements of matrix A used for pair-165 

wise comparisons can be redefined by fuzzy membership functions reflecting the degree of 166 

compatibility for both the quantitative and the qualitative criteria. By pair-wise comparisons using a 167 

fuzzy membership function e.g. with triangular fuzzy numbers, the fuzzy pair-wise comparison matrix 168 

𝐴& with elements 𝑎()*, is constructed where  reflects the influence of element i over 169 

element j that could be a criterion/alternative in the network with lower ( ), mean ( ) and higher 170 

 values respectively. The value  could reflect the domain/degree of fuzziness. The greater 171 

that  is, the fuzzier the degree is. When ,  the judgment is a non-fuzzy number (crisp 172 

value) with  importance value. Contrarily, assuming that 𝐴&	is a positive n × n reciprocal matrix, 173 

 that represents influence of element j over element i with lower , mean174 

, and higher  values respectively. As a result, the fuzzification increases the complexity of the 175 

computation for synthesis judgments based on the fuzzy elements .To be able to evaluate a fuzzy 176 

ANP model through standard pair-wise comparisons, the fuzzy values are standardized into a single-177 

pattern fuzzy set dealing with both linguistic and/or quantifiable criteria (Abdi, 2009). Accordingly, 178 

the importance weights are defined with five triangular fuzzy sets: , , , , with their 179 

corresponding lower, mean, and upper values defined in equation (5) and represented in Table 1 (Abdi 180 

and Labib, 2004).  181 
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   ; Є (1, 1, 3)                                                              182 

  ; Є (x-2, x, x+2)                                                                      (5)                        𝑎(*) =                   183 

  ; Є (7, 9, 9)                                    184 

 185 

 186 

<< Insert Table 1 about here >>  187 

 188 

The fuzzy range of ( , , , , ) are used to express linguistic preferences for evaluation criteria in 189 

terms of Equal (EQ), Low (L), Medium (M), High (H), and Very High (VH) as decision linguistic 190 

variables (Table 1), respectively. EQ can also represent equal to very low importance. If criterion (ci) 191 

is assigned one of the fuzzy numbers above when compared with criterion (cj), then cj has the reciprocal 192 

value when compared with ci.  To simplify the weighting process, the priority values are put in a 193 

reciprocal comparison bar for each pair of attributes with respect to a criterion/alternative. For example, 194 

if value 5 is assigned on the right-hand side criterion (cj), then criterion cj is more important than ci 195 

with a moderate degree. Similarly, if value 5 is assigned on the left criterion (ci), then the criterion ci 196 

is more important than cj with a moderate degree (Abdi and Labib, 2004).   197 

The synthesized fuzzy degree of criterion i influenced by criterion j, where , each with a 198 

triangular fuzzy number in an ANP structure, can be derived from formula (5). In the ANP with a 199 

(n × n) super-matrix, in which any element can influence on another element based on the influence 200 

flow from a component/cluster to another component/cluster, or from a component to itself (inner 201 

dependency loop), the number of elements influencing on or being influenced by criterion i could be 202 

up to n elements.  In the fuzzy environment, the comparison ratios are represented by the 203 

membership functions that indicate the degree of compatibility/possibility. 204 

 205 
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Fuzzy FMEA  206 

Failure mode and effects analysis (FMEA) is a risk measurement tool, which is used in various 207 

engineering and management problems such as project risk management. Accordingly, a risk priority 208 

number (RPN) is constructed for measuring key risk elements and prioritizes several risky 209 

problems/projects, for which the largest RPN corresponds to the riskiest problem/project being 210 

considered. The purpose of this section is to explain the logic and shortcomings of RPN values. 211 

In the FMEA, risk value is evaluated by grading the data according to key risk elements: 1) severity of 212 

effect (S), 2) frequency of occurrence (P), and 3) detectability (D). The multiplied sum of these figures 213 

produces the risk priority number. Failure mode and effects analysis extends the risk priority matrix 214 

that includes RPN for each project: 215 

                                                                                         (6) 216 

In typical RPN problems, a rating of 1 to 10 on each scale will be assigned to each risk element, with 217 

10 being severe, very likely to occur, and impossible to detect. These ratings are then multiplied 218 

together to obtain RPN values, which are used to assess the projects. The idea is that the problem with 219 

the highest RPN value is the critical one (with a highest priority) that needs to be focused on. However, 220 

there are two logical difficulties with calculating the RPN.  As argued by Wheeler (2011), 221 

multiplication of the RPN elements is nonsense; with having assigned a range of 1 to 10 to each 222 

element, RPN varies from 1 to 1,000 with only 125 possible values, which are not uniformly distributed 223 

between 1 and 1,000. In the typical RPN, the three elements are assumed to be of the same importance 224 

while being given crisp values ranging from 1 to 10. RPN values gained from multiplication of the 225 

three elements are not meaningful because each value is an interval scale and not a ratio scale as a 226 

requirement for multiplication. However, in a ratio scale, the values can be ordered with consistently 227 

identical distance between two values (the distance between 1 and 3 is the same of the distance between 228 

5 and 7, and etc.), and with an absolute zero point (starting from zero rather than 1). 229 

Detection×y Probabilit×Severity=RPN
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To overcome the shortcomings of using certain value and illogical multiplication, the elements can be 230 

considered as linguistic values ranging from Very Low (VL), Low (L), Medium (M), High (H), and 231 

Very High (VH) respectively. By using RPN linguistic scores, 125 problem descriptions (53) can be 232 

obtained; each with the 5 options above e.g. a risk score of HMH (High, Medium High) reflect values 233 

of (Severity, Occurrence, Detectability) respectively. So far, all the values for RPN elements are 234 

assumed to be crisp ranging in [1,5]. Conversely, the elements can be considered as criteria with fuzzy 235 

number as described earlier. Therefore, the fuzzy range of ( , , , , ) can be used to express 236 

linguistic priorities. Using fuzzy number ranging from , , , , to , each problem description can 237 

be seen as a fuzzy linguistic value, and a ratio fuzzy scale can be achieved by a synthesized fuzzy 238 

number. Adopting from the extent analysis (Chang, 1996), the synthesized result for criterion i will 239 

remain fuzzy as shown in formula (7).   240 

                                                                           (7) 241 

V (M ≥ L) = supreme  x ≥ y  [min  µ L (x), µ M (y)]                                                                            (8) 242 

Where V is the possibility of M ≥ L and a pair (x,y) exists, If x≥ y and µ L (x) = µ M (y) =1, then V( M 243 

≥ L ) =1 where V is the possibility distribution. Considering M and L are convex fuzzy numbers 244 

(𝑙,𝑚, 𝑢) and L= (1,3,5) and M= (3,5,7): 245 

V( M ≥ L ) =1   as mM= 5 and ≥ mL= 3                                                                                           (9) 246 

V( L ≥ M ) = µ L (d) =D = 0.5                                                                                                        (10) 247 

D is equal to µ (d), and d is the intersection point of two sides of triangles of fuzzy number M and L. 248 

we have:  249 

Line 1: p1: (5,0), p2: ( 3,1) then (Y-0)/(1-0) = (X- 5)/(3-5) then - 2Y= X- 5                                (11) 250 

Line 2: p1: (3,0), p2: ( 5,1) then (Y-0)/(1-0) = (X- 3)/(5-3) then 2Y = X- 3                                  (12)      251 
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Value ‘d’ can be found by equalizing the simultaneous equations by adding equations for Line 1 and 252 

line 2, therefore: 253 

 0 =2X- 8, then X = 4 so, d =4, and therefore by substituting d in Line 1 or Line 2: 254 

 Y = D= 0.5, therefore: 255 

V( L ≥ M ) = 0.5 256 

Interestingly, the degree possibility for M ≥ L equals 1 whereas it is 0.5 for L ≥ M.  257 

We also have: 258 

V( L ≥ M, H, VH )= V( ≥ and and and ) = Min (V( L ≥ M) , V( L ≥ H) and V( L ≥ VH)= V( 259 

L≥M)= V( ≥ ) = 0                                                                                                                           (13) 260 

That means the fuzzy number (Low) cannot be greater than fuzzy values (M, H, VH) at once as the 261 

degree possibility is zero. 262 

The synthesized fuzzy number for caparison matrix 𝐴& can be derived using formula (14): 263 

Fuzzy RPN = Fuzzy Severity (S) * Fuzzy Occurrence (P) * Fuzzy Detection (D)                       (14) 264 

To avoid the logical failure of the multiplication of the three risk elements Severity (S), Occurrence 265 

(P), and Detection (D) in obtaining RPN the linguistic scales can be replaced for ranking projects with 266 

regards to their risks and the impacts. As shown in Table 2, the risk values can be classified to 5 fuzzy 267 

numbers which reflect the linguistic scales with fuzzy range possibility for each scale. By ordering of 268 

these three risk aspects, a fuzzy RPN value for each project with combination of three fuzzy numbers 269 

for three risk elements is allocated. All the possible combinations will be 125 (= 5*5*5) with different 270 

scores which can be ordered based on their centred average in a descending order to see the most 271 

critical (risky) projects at the top of the table. In this approach, equal importance is given to each risk 272 

element. 273 

The final rating will range from extremely high (EXH), very high (VH), high (H), medium (M), low 274 

(L) and very low (VL). The combinations of the three elements in a descending order from EXH, VH, 275 
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to H are presented in Appendix 1. combinations from 125 possible combinations are ranked from H to 276 

EXH. The same combination of elements is defined for medium (M), low (L) and very low (VL). The 277 

table presented in Appendix 1 facilitates the collection of data related to pair-wise comparison of risks 278 

factors and sub-factors from the group of experts and decision makers. 279 

 280 

Evaluation based on distance from average solution (EDAS) method 281 

In order to solve the MCDM problems, the alternatives must be ranked by computing the distance of 282 

the possible solutions from the ideal and worst solutions using the EDAS tool (Ghorabaee et al. 2015). 283 

The most preferred alternative will have the lowest distance from ideal solution and the highest distance 284 

from the nadir solution in VIKOR and TOPSIS methods (Yazdani and Payam, 2015). However, in the 285 

proposed approach, the best alternative is related to the distance from the average solution (AV). This 286 

method does not need to calculate the ideal and the nadir solution, instead two measures dealing with 287 

the desirability of the alternatives will be computed. The first measure is the positive distance from 288 

average (PDA), and the second is the negative distance from average (NDA). These measures can 289 

illustrate the difference between each solution (alternative) and the average solution. As suggested by 290 

Ghorabaee et al. (2016), the evaluation of alternatives is made according to the higher values of PDA 291 

and lower values of NDA. 292 

 293 

<< Insert Table 2 about here >>  294 

 295 

The EDAS ranking score can be obtained as follows (Ghorabaee et al. (2016):  296 

Step 1 – Select the most relevant attributes, which describe the alternatives for the specific decision 297 

problem. 298 



Journal of Construction Engineering and Management 

 14 

Step 2 - Let be the performance rating of alternative , with respect to the 299 

criterion . Form the interval decision matrix and weight of each 300 

criterion W as follows: 301 

,                                                                                                    (15) 302 

                             303 

For and  304 

where  is the weight of criterion  305 

Step 3 - The average solution with respect to all criteria must be determined as shown following the 306 

formula:   307 

    ;                                                                                                                                  (16)                308 

Step 4 - The positive distance from average (PDA) and the negative distance from average (NDA) 309 

matrices can be calculated as:  310 

                                                                                                                  (17)  311 

                                                                                                                   (18) 312 

In this way  and represent the positive and negative distance of the alternative from the 313 

average solution in terms of the criterion for the lower level of decision matrix, respectively.  314 

Step 5 – Compute the weighted summation of the positive and negative distances from the average 315 

matrix:  316 
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                                                                                                                             (19) 317 

                                                                                                                            (20) 318 

Step 6 – Find the normalized values of  and for all alternatives as follows: 319 

                                                                                                                     (21) 320 

                                                                                                              (22) 321 

Step 7 – Calculate the appraisal score for all alternatives as:  322 

                                                                                                              (23)       323 

where  324 

Step 8 - Rank the alternatives according to the decreasing values of the appraisal score ( ). The 325 

alternative with the highest  is the best choice.  326 

 327 

Problem context and proposed approach 328 

Projects’ failure could be the result of poor planning of risk management and a lack of proper risk 329 

analysis (Kerzner, 2001). On the other hand, risk management could be seen as a cost-containment tool 330 

rather than a systematic process and technique for handling various aspects of the projects (Zwikael 331 

and Globerson, 2006). It has been shown that risk management incorporates cost, time, quality and 332 

scope are unavoidably connected and interdependent ( Lavender 2013, Mantel et al. 2011; Chan et al. 333 

2004). Therefore, if the risk management is considered for controlling cost, then it is similarly 334 

concerned with controlling time, quality and scope that could result in successful project delivery. 335 

In the past, clients or contractors rarely formally requested risk analysis for their projects (even for  336 

infrastructural projects) (Akintoye and MacLeod 1997). An independent investigation undertaken by 337 
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British Airports Authority (BAA) indicates that any UK construction project with over £1 billion in 338 

value for construction over 10 years, in addition to all international airport projects completed in the 339 

previous 15 years, had not been delivered on time, on budget, safely or met their specified quality 340 

standards (Lowe 2013). Due competitive environment for contracting projects, customers are now able 341 

to get involved with project, insisting contractors to assume higher levels of risk through various types 342 

of contracts: Lump sum,  Guaranteed Maximum Price (GMP), or Not-To-Exceed price (NTE). With 343 

increasing project size, complexity and competition, the management of risks, particularly at the early 344 

stage of the project is becoming an ever more important challenge (Maytorena et al. 2007). Therefore, 345 

it is crucial to improve both organizational and project performance with developing risk assessment 346 

methodologies that can be mutually accepted as a critical component of successful project delivery 347 

(PwC, 2013; KPMG and PMI 2012).  348 

The proposed model integrates analytical network process (ANP) and, failure mode and effect analysis 349 

(FMEA) with fuzzy approach in order to develop a meaningful and practical solution to the project 350 

risk evaluation problem. These three methods have been integrated to complete three tasks: ANP to 351 

weight decision criteria, FMEA to shape the performance-rating matrix (decision table), and the 352 

outputs of these two methods are used as input to EDAS (third method) which produces the ranking of 353 

the projects considering the risk factors. Each method has its particular advantage, and the intelligent 354 

integration of them provides a robust methodology for risk evaluation.  355 

The proposed model to evaluate construction projects based on risk variables can be presented in 356 

three phases (Figure 1): 357 

Phase I - In the first phase, a team of experts will define the risk attributes, decision alternatives and 358 

level of complexity. In this phase, the proposed integrated model will be explained to the experts.  359 

Phase II - The second phase based on the ANP principles represents the relationship and interaction 360 

among the decision variables and constructs the pairwise comparison matrix (shown in Figure 2). The 361 

fuzzy ANP utilizes this matrix to estimate weights of the decision factors and sub-factors. Further in 362 
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this phase, the initial risk matrix for alternative projects is decided through a new fuzzy FMEA scoring,. 363 

Three decision makers (DMs) present their views over projects considering risk determination values. 364 

The fuzzy FMEA procedure is explained earlier in the paper. The outputs of this phase will be the input 365 

(weights of the attributes and performance rating of projects) of phase III.  366 

 367 

<< Insert Figure 1 about here >>  368 

 369 

Phase III - At last, in the third phase, the EDAS method (as described earlier) evaluates projects and 370 

ranks them from the best to worst. Comparisons with other MCDM methods and sensitivity analysis 371 

are performed in order to test the consistency and stability of the results.  372 

 373 

Implementation of the proposed approach 374 

In this section, the implementation process of the proposed approach is discussed. Six projects 375 

considered in this study are medium to large scale construction projects. These projects are related to 376 

building water reservoirs and dams in one of the European countries. Due to the lack of rain and 377 

decreasing water resources, the need to construct water reservoirs and dams to improve water 378 

availability for agriculture is one of the important issues in this country. All of these projects are from 379 

different regions of the country with varying degree of resources availability, weather conditions, 380 

geographical features and political situations. Assessing and measuring the risks in developing these 381 

construction projects are vital for the successful completion of the projects. Also for planning purpose, 382 

it is important to understand the risks involved due to limited resources available for these projects. 383 

The risk evaluation of these construction projects in this study is based on measuring the risks with the 384 

help of the proposed decision analysis model and then rate them according to different risk parameters.  385 

The proposed approach is implemented in consultation with the practitioners and planners to 386 

understand the real -life challenges in risk evaluation of constructions projects. 387 

 388 
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<< Insert Figure 2 about here >>  389 

 390 

Phase I - This study examines the hierarchical risk breakdown structure (RBS) for risk assessment of 391 

construction projects. Organizations use RBS in conjunction with Work Breakdown Structure (WBS) 392 

to help management team and eventually analyze risks (Mantel et al. 2011). For the six construction 393 

projects, specific risks must be identified and analyzed. In this phase, ANP tool is used to produce the 394 

weights of risk factors and sub factors. ANP is an applied tool in MCDM which considers the inter-395 

relationship among risk elements using pairwise comparison. The ANP network (Figure 2) presents 396 

the criteria and sub-criteria for the risk assessment of the construction projects. Different decision 397 

variables for risk evaluation in construction projects are identified based on past literature such as 398 

Antuchevičiene et al. (2010) and Zavadskas et al. 2010). However, these factors and sub-factors are 399 

later verified during the interviews with the key decision makers in the construction projects. The risk 400 

factors in this study are classified into three groups : a) Technical, b) External and c) internal / 401 

organisational risk factors. The technical factors include: C1) construction requirements; C2) 402 

technology; C3) complexity and interfaces; C4) quality and C5) cost; external factors include C6) 403 

subcontractors and suppliers; C7) economic and market; C8) weather; and C9) political; and internal 404 

factors include C10) resources; C11) funding; and C12) project site.  405 

 Later on, the pairwise comparisons among different decision factors and sub-factors are performed, 406 

which help to get global weighs of each factors and sub-factors to decide the final risk assessment of 407 

the projects. The project risk ratings are determined using fuzzy linguistic variables.  408 

 409 

Phase II - In order to obtain the weights of factors and sub-factors using ANP, the pairwise comparison 410 

matrix must be performed between factors and sub-factors. To shape the global weight matrix for all 411 

the factors, primarily pairwise comparison must be made between each factor and sub-factors based 412 

on the defined inter-dependency.  413 
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For the FMEA process, three experts / decision makers (DM) deliver their judgments for six projects 414 

regarding each decision variable. These decision makers were selected based on their wide experience 415 

in manging large scale construction projects. The decision makers selected for this study for providing 416 

pairwise comparison of different risk factors and sub-factors have more than 20 years of working 417 

experience. Appendix 1 shows the fuzzy FMEA pre-defined values (FMEA reference rating scales). 418 

In this phase the experts carefully consider probability, severity and number of detection parameters 419 

using fuzzy linguistic variables. For example DM1 explains for project 1 corresponding C2 the severity 420 

(S), probability of happening (O) and detection are (1,1,3), (3,5,7) and (1,1,3), respectively. Appendix 421 

2 presents the information of projects expressed by decision experts. Then linguistic variables are 422 

translated to fuzzy values and also the defuzzification process is established. 423 

 424 

With the help of the decision makers, pairwise comparisons are performed for the three factors to find 425 

independent weights of factors (shown in Table 3). To design Table 3, experts are asked to compare 426 

three factors to realize their influence. This task is done using reference scales in Table 1. After that 427 

comparison between each factor is performed with regard to the single factor.  Table 3 is developed 428 

based on the experts’ judgment over the importance of different risk factors. For example, as the 429 

external factors were identified 5 times more important than technical factors. Therefore, the priority 430 

of technical factors over external are 0.2 times. After the pair wise comparison of each factor, sum of 431 

each column is obtained. Then, each element is divided by the sum of the column. Finally, average of 432 

each raw produces the weights which are seen in the last column. Similar process is followed for each 433 

pairwise matrix of the decision variables.  434 

 435 

<< Insert Table 3 about here >>  436 

 437 
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In ANP, when decision system contains factors and sub-factors, pairwise comparisons must be 438 

performed in order to find importance (weight) of one over another. The weight of different factors are 439 

obtained through multiplication of factors inter-dependence vector and the vector of factors 440 

interrelationship with respect to each one. As there are three key decision factors ( Technical, External, 441 

and Internal) in this study, four vectors (one for inter dependence and one each for three factors) should 442 

be multiplied to calculate the final weight of the factor (as shown in equation 24).   443 

	𝑤3456789 = ;
0.667 0.245 0.525
0.15 0.428 0.334
0.183 0.327 0.142

F × ;
0.102
0.686
0.211

F = ;
0.347
0.38
0.273

F                                       (24) 444 

 445 

Similarly, the pair-wise comparison of 12 sub-factors are performed to find the local-weight of each 446 

sub-factor. It is then multiplied to the weight of the corresponding risk factor ( Technical, External, or 447 

Internal - as calculated in equation 24) to generate the global weights of each sub-factors. Finally, the 448 

normalised weights of each sub-factor are presented in Table 4.  The normalized global weights of sub-449 

factors are utilized in the project evaluation process by EDAS in Phase III. EDAS needs the weights 450 

of decision factors and sub-factors to find the final ranking of the projects.  451 

<< Insert Table 4 about here >>  452 

 453 

 454 
Phase III - This section ranks projects using the EDAS method. The aggregated defuzzified matrix 455 

(Appendix 3) is used as the initial decision matrix for the EDAS method. The process of ranking 456 

alternative projects using EDAS first involves developing the positive distance from average (PDA) 457 

and negative distance from average (NDA) matrices as described in equation 17 and 18 (See Appendix 458 

4). Then, the weighted summation of the positive distance (SP) and negative distance (SN) from the 459 

average matrix are obtained (as shown in equation 19 and 20). Further, the normalised values of SP 460 

and SN for all alternatives (NSP and NSN) are calculated. Finally the appraisal scores (AS) of each 461 

alternative are computed according to equation 23. The project with highest appraisal score is 462 
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considered as the riskiest project.  The summary results obtained by the EDAS method and the ranking 463 

of the projects are presented in Table 5.  464 

<< Insert Table 5 about here >>  465 

 466 

The ranking of projects based on EDAS shows this arrangement:  467 

Project 4 > Project 6 > Project 1 > Project 3 > Project 5 > Project 2 468 

Therefore, it is observed that project 4 is the riskiest project based on the judgments of experts and 469 

corresponding risk factors. Project 2 is considered as the least risky project among all. It is observed  470 

Appendix 3), that Project 4 has the maximum value regarding the criteria “subcontractors and 471 

suppliers” (C6) which is the most important criterion among all. Also, this project has considered as 472 

one of the low cost project among others. The results are confirmed through observing the initial data.  473 

In this phase, to check the consistency and the accuracy of the obtained ranking outcomes, a 474 

comparison of the proposed approach with other popular methods is conducted. EDAS ranking scores 475 

are compared with other MCDM tools such as SAW, TOPSIS, VIKOR, COPRAS and WASPAS. The 476 

consistency of the proposed method is evident among the ranking orders of the different methods. 477 

Table 6 shows the comparative results, and tests the stability of the model. 478 

 479 

 480 

<< Insert Table 6 about here >>  481 

 482 
 483 
Further, sensitivity analysis is conducted on the decision parameters to study the changes in the ranking 484 

of the projects. To conduct the sensitivity analysis, relative preferences of experts over the risk factors 485 

and sub-factors are altered and weights of decision variables are replaced by random weights.  The 486 

performance of proposed approach has been then compared and analyzed for each scenario.  Each 487 

scenario is represented by a ¨set¨ of alternative sub-factors weights. In total, 12 sets of weights are 488 
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generated to analyze the impact on project ranking (as shown in figure 3). Table 7 shows the weight 489 

replacement scenarios for six projects with respect to the decision variables. Figure 3 shows that 490 

significant changes were observed in the ranking orders of the projects. Based on the sensitivity 491 

analysis outcomes, it could be concluded that on average, Project 1, Project 4, and Project 6 are the top 492 

3 riskiest projects.  493 

<< Insert Table 7 about here >>  494 

 495 

<< Insert Figure 3 about here >>  496 

 497 

Discussion 498 

The approach proposed for the risk evaluation of projects in this study embraces multi-level internal, 499 

external and organizational factors. The proposed decision framework can help to provide suggestions 500 

and improvements for practitioners to improve their decision making capabilities. Generally the 501 

interrelationships among different levels of project evaluation are not considered by project managers. 502 

This partially blocks the decision-making process from its most accurate route and enhances the 503 

complexity of the computations. This paper essentially insists on the importance of taking into 504 

consideration such interrelationships and shows how it can be done though utilizing ANP. The 505 

proposed approach offers the additional opportunity for practitioners to express their comparisons 506 

using fuzzy linguistic values with ANP.  507 

This paper introduces a new FMEA structure utilizing fuzzy linguistic variables. The paper argues that 508 

this novel pattern offers a unique anatomy, which increases judgment’s preciseness and facilitates 509 

efficient decision-making procedure. The FMEA rating classification easily converts solid fuzzy values 510 

to the meaningful and informative codes that are exhibited in Appendix 1. Moreover, it gives reliable 511 

combination of fuzzy scales to constant alarm codes (EXH as extremely high, VH as very high). This 512 
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will decrease the complexity of the judging process and allow the DM to perform a better analysis of 513 

the existing project. 514 

 515 

Conclusion and future research direction 516 
 517 
Project risk management is increasingly becoming challenging due to the number of variables and 518 

parameters with quantitative and qualitative characteristics. Uncertainty and impreciseness have 519 

emerged as influential factors at the core of risk evaluation computations. Mitigating complexity, 520 

interrelationship and transaction among risk variables is a serious concern for project managers. In this 521 

paper, a new integrated model of combining FANP and FMEA in a fuzzy decision-making 522 

environment has been proposed to evaluate the potential risks of projects considering internal / 523 

organizational, external and technical factors. The ANP with fuzzy linguistic scales is applied in order 524 

to obtain relative weights of the sub-criteria and to resolve internal dependencies. In addition, failure 525 

mode and effect analysis (FMEA) has been conducted to comprehensively measure fundamental 526 

factors such as the likelihood, severity and detection of potential risk for each project. Explaining and 527 

rating these factors by verbal codes is crucial. Therefore, the utilization of fuzzy linguistic scales is 528 

appropriate to deal with such vagueness and uncertainty in comparing the priority of variables. The 529 

proposed FMEA coding improves the decision process and increases the flexibility and efficiency of 530 

risk evaluation. In this paper, decision makers offered their opinions regarding FMEA codes and then 531 

through defuzzification process, the consequences assessed by them provided the main decision matrix 532 

for MCDM process. The proposed framework provides a robust decision-making tool which can aid 533 

project managers and investors to analyze different risk factors in multiple levels of a project.  534 

The paper contributes in developing the body of knowledge in MCDM field. A new feature is the 535 

integration of the EDAS method in to the risk evaluation process – something that was not considered 536 

in past studies. However, the study is highly reliant on the experts’ opinions over the priority of the 537 
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decision variables. Depending on the dimensions and levels of decision, a large pairwise comparison 538 

needs to be carried out and, in such cases; fatigue is a serious concern that may cause some reliability 539 

issues. In this situation, involving more decision makers in the research could be advantageous.  540 

The proposed integrated MCDM model for risk evaluation can be applied to other decision-making 541 

problems such as supply chain risk assessment, productivity and ergonomic risk evaluation in human 542 

resource management studies. Although, ANP is a method which analyzes the interactions among 543 

decision variables, it cannot recognize the direction of that interaction. In order to tackle that 544 

shortcoming future research could expand the scope of this study by addressing the inter-relationships 545 

among the criteria using Decision Making Trial and Evaluation Laboratory (DEMATEL) or 546 

interpretive structural modeling (ISM) (Hashemi et al. 2015). Another potential improvement in the 547 

project evaluation exercise could be the consideration of the risk of investment and, the satisfaction of 548 

stakeholders and external customers. Integration of MCDM methods with Quality Function 549 

Deployment (QFD) could be considered in future research to address this issue. Moreover, due to the 550 

increasing awareness of environmental and social issues, incorporating ecological and sustainability 551 

factors in the risk measurement model could be included in the proposed model.  552 

 553 

Data Availability Statement 554 

Data generated or analyzed during the study are available from the corresponding author by request.  555 
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 730 

Table 1. Fuzzy scale for pairwise comparisons 731 

 732 

Fuzzy number Linguistic variables  Triangular fuzzy number 
9I  Extremely important/preferred (7,9,9) 
7I  Very strongly important/preferred (5,7,9) 

5I  Strongly important/preferred (3,5,7) 
3I  Moderately important/preferred (1,3,5) 
1I  Equally important/preferred (1,1,3) 

  733 
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 734 

Table 2. Classification of fuzzy linguistic variables for RPN scoring 735 

 736 

Linguistic 
Term 

Fuzzy 
Number 

Severity 
 

Occurrence Detection 

Very Low  A failure that has no/ minor 
effect on the system 
performance, the operator 
probably will not notice.  
 
 

It would be very 
unlikely for 
these failures to 
be observed. 
 

Defect remains undetected 
until the system performance 
degrades to the extent that 
the task will not be 
completed.  
 

Low  A failure that would cause 
slight annoyance to the 
operator, but that cause no 
deterioration to the system.  
 

Likely to occur 
once, but 
unlikely to 
occur more 
frequently. 
 

Defect remains undetected 
until system performance is 
severely reduced.  
 

Medium  A failure that would cause a 
high degree of operator 
dissatisfaction or that 
causes noticeable but slight 
deterioration in system 
performance. 
 

Likely to occur 
more than once.  
 

Defect remains undetected 
until system performance is 
affected.  
 

High  A failure that causes 
significant deterioration in 
system performance and/or 
leads to minor injuries.  
 

Near certain to 
occur at least 
once.  
 

Defect remains undetected 
until an inspection/test is 
carried out.  
 

Very High  A failure that would 
seriously affect the ability 
to complete The task or 
cause damage, serious 
injury or death.  
 

Almost certain 
to occur several 
times. 

Failure remains undetected, 
until a full inspection and test 
is completed. 
 

 737 
 738 
 739 
  740 
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^
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 741 

Table 3. Pairwise comparison matrix for decision variables  742 

Comparative rating of all factors 
Factors Technical External Internal       weight 
Technical 1 0.2 0.33 0.1111 0.1429 0.0526 0.102 
External 5 1 5 0.5556 0.7143 0.7895 0.686 
Internal 3 0.2 1 0.3333 0.1429 0.1579 0.211 
  9 1.4 6.3         
 Relative importance of all factors with respect to technical factor 
Technical Technical External Internal       weight 

Technical 1 3 7 0.6774 0.5 0.8235 0.667 
External 0.33 1 0.5 0.2258 0.1667 0.0588 0.150 
Internal 0.14 2 1 0.0968 0.3333 0.1176 0.183  

1.48 6 8.5 
    

Relative importance of all factors with respect to external factor 
External Technical External Internal       weight 
Technical 1 0.14 2 0.1176 0.0455 0.5714 0.245 
External 7 1 0.5 0.8235 0.3182 0.1429 0.428 
Internal 0.5 2 1 0.0588 0.6364 0.2857 0.327  

8.5 3.1 3.5         
Relative importance of all factors with respect to internal factor 

Internal Technical External Internal       weight 
Technical 1 2 3 0.5455 0.6 0.4286 0.525 
External 0.5 1 3 0.2727 0.3 0.4286 0.334 
Internal 0.33 0.33 1 0.1818 0.1 0.1429 0.142 

  1.8 3.3 7         
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 743 
 744 
 745 
 746 

Table 4. ANP global weights assigned for each sub-factors  747 
 748 

Factors  Sub-factors (Indicators) Sub-factors  
local weight  

Factors 
weight 

Sub-factors  
global 

weights  

Normalized 
global weight 

Technical construction requirements 
(C1) 

0.0621  
 

0.347 

0.0215 0.063 

 technology (C2) 0.1093 0.0379 0.11 

 complexity and interfaces 
(C3) 0.0867 0.0301 0.088 

 quality (C4) 0.0446 0.0155 0.045 

 cost (C5) 0.0599 0.0208 0.061 

External  subcontractors & suppliers 
(C6) 0.1235  

 
0.380 

0.0469 0.137 

 market (C7) 0.1067 0.0405 0.118 

 weather (C8) 0.1006 0.0382 0.111 

  political situation (C9) 0.0774 0.0294 0.086 

Internal  resources (C10) 0.0736  
 

0.273 

0.0201 0.058 

 
funding (C11) 0.0963 0.0263 0.077 

  project site (C12) 0.0594 0.0162 0.047 

 749 

  750 
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Table 5. Ranking of projects based on EDAS method 751 

  SP SN NSP NSN AS RANK 
Project 1 0.514 0.366 0.891 0.477 0.684 3 
Project 2 0.200 0.699 0.347 0 0.174 6 
Project 3 0.317 0.377 0.549 0.461 0.505 4 
Project 4 0.576 0.294 1 0.580 0.790 1 
Project 5 0.320 0.406 0.555 0.420 0.487 5 
Project 6 0.525 0.310 0.911 0.557 0.734 2 

 752 

Table 6. Comparison of other MCDM techniques with EDAS 753 

  SAW WASPAS COPRAS TOPSIS VIKOR EDAS 
Project 1 3 3 3 3 4 3 
Project 2 6 6 6 6 6 6 
Project 3 4 4 4 5 5 4 
Project 4 1 1 1 1 1 1 
Project 5 5 5 5 4 3 5 
Project 6 2 2 2 2 2 2 

 754 

Table 7. Twelve scenarios for sensitivity analysis  755 

 Scenarios C1 C2 C3 C4 C5 C6 C7 C8 C9 C10 C11 C12 
Set 1 0.045 0.0472 0.0585 0.0605 0.0627 0.0765 0.0856 0.0877 0.1104 0.1113 0.1179 0.1366 
Set 2 0.0472 0.0585 0.0605 0.0627 0.0765 0.0856 0.0877 0.1104 0.1113 0.1179 0.1366 0.045 
Set 3 0.0585 0.0605 0.0627 0.0765 0.0856 0.0877 0.1104 0.1113 0.1179 0.1366 0.045 0.0472 
Set 4 0.0605 0.0627 0.0765 0.0856 0.0877 0.1104 0.1113 0.1179 0.1366 0.045 0.0472 0.0585 
Set 5 0.0627 0.0765 0.0856 0.0877 0.1104 0.1113 0.1179 0.1366 0.045 0.0472 0.0585 0.0605 
Set 6 0.0765 0.0856 0.0877 0.1104 0.1113 0.1179 0.1366 0.045 0.0472 0.0585 0.0605 0.0627 
Set 7 0.0856 0.0877 0.1104 0.1113 0.1179 0.1366 0.045 0.0472 0.0585 0.0605 0.0627 0.0765 
Set 8 0.0877 0.1104 0.1113 0.1179 0.1366 0.045 0.0472 0.0585 0.0605 0.0627 0.0765 0.0856 
Set 9 0.1104 0.1113 0.1179 0.1366 0.045 0.0472 0.0585 0.0605 0.0627 0.0765 0.0856 0.0877 
Set 10 0.1113 0.1179 0.1366 0.045 0.0472 0.0585 0.0605 0.0627 0.0765 0.0856 0.0877 0.1104 
Set 11 0.1179 0.1366 0.045 0.0472 0.0585 0.0605 0.0627 0.0765 0.0856 0.0877 0.1104 0.1113 
Set 12 0.1366 0.045 0.0472 0.0585 0.0605 0.0627 0.0765 0.0856 0.0877 0.1104 0.1113 0.1179 

 756 

 757 

 758 
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Appendices: 760 

Appendix 1: Fuzzy FMEA rating reference for projects and assigned defuzzified values 761 

 762 

S P D 
 

SPD         Code Defuzzified Value 

(7,9,9) (7,9,9) (7,9,9) (343,729, 729) EXH1 600.33 
(7,9,9) (5,7,9) (5,7,9) (175,441, 729) EXH2 448.33 
(5,7,9) (7,9,9) (5,7,9) (175,441, 729) EXH2 448.33 
(5,7,9) (5,7,9) (7,9,9) (175,441, 729) EXH2 448.33 
(5,7,9) (5,7,9) (5,7,9) (45,343, 729) EXH3 372.33 
(5,7,9) (3,5,7) (3,5,7) (125,175, 441) VH1 247 
(3,5,7) (5,7,9) (3,5,7) (45,175, 441) VH2 220.33 
(3,5,7) (3,5,7) (5,7,9) (45,175, 441) VH2 220.33 
(3,5,7) (3,5,7) (3,5,7) (27,45,343) H1 138.33 
(1,3,5) (1,3,5) (3,5,7) (1,45,175) H2 74.33 
(3,5,7) (1,3,5) (1,3,5) (1,45,175) H3 73.00 
(1,3,5) (3,5,7) (1,3,5) (3,45,175) H3 73.00 
(1,3,5) (1,3,5) (1,3,5) (1,27,125) M1 51 
(7,9,9) (1,1,3) (1,1,3) (7,9,81) M2 32.33 
(1,1,3) (7,9,9) (1,1,3) (7,9,81) M2 32.33 
(1,1,3) (1,1,3) (7,9,9) (7,9,81) M2 32.33 
(3,5,7) (1,1,3) (1,1,3) (3,5,63) L 23.67 
(1,1,3) (3,5,7) (1,1,3) (3,5,63) L 23.67 
(1,1,3) (1,1,3) (3,5,7) (3,5,63) L 23.67 
(1,3,5) (1,1,3) (1,1,3) (1,3,45) VL1 16.33 
(1,1,3) (1,3,5) (1,1,3) (1,3,45) VL1 16.33 
(1,1,3) (1,1,3) (1,3,5) (1,3,45) VL1 16.33 
(1,1,3) (1,1,3) (1,1,3) (1,1,9) VL2 3.67 

  763 
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Appendix 2: Decision makers rating over risk factors of projects using FMEA codes  764 
 765 

DM1 C1 C2 C3 C4 C5 C6 C7 C8 C9 C10 C11 C12 
Project 1 EXH2 L H3 M2 VL2 L VH2 M1 L M1 M2 M2 
Project 2 VL1 L M1 M1 VH1 M1 M2 VL2 VL2 VH2 M1 H2 
Project 3 M1 M1 EXH2 L M2 L M1 M2 H1 H2 L L 
Project 4 H2 L M2 H3 L EXH3 M1 H2 H2 M1 L M2 
Project 5 M2 VH1 M2 L M2 M1 M2 M1 M1 M1 M1 L 
Project 6 L M2 H1 M1 L VH2 VL1 H3 L H3 EXH3 VL2 
DM2             
Project 1 EXH3 L H2 M1 VL1 VL2 VH1 M2 VL1 M2 M1 M1 
Project 2 VL2 VL1 M2 M2 VH1 M1 M1 VL1 VL2 VH1 M1 H1 
Project 3 M1 M2 EXH2 L M1 VL1 M2 M1 H2 H2 VL2 VL1 
Project 4 H3 L M1 H3 VL1 EXH2 M2 H2 H1 M2 VL1 M2 
Project 5 M1 VH2 M2 VL2 M1 M2 M1 M2 M1 M2 M2 VL2 
Project 6 VL1 M2 H2 M1 L VH1 VL2 H2 VL1 H2 EXH2 L 
DM3             
Project 1 VH1 VL2 H1 M1 VL1 VL1 VH2 M1 VL2 M1 M1 M2 
Project 2 VL1 VL1 M2 M1 VH2 M2 M1 VL1 VL2 VH1 M2 H1 
Project 3 M1 M1 EXH3 VL2 M1 VL1 M1 M2 H3 H3 VL2 VL2 
Project 4 H2 L M1 H1 VL2 EXH3 M2 H3 H1 M2 VL2 M2 
Project 5 M2 VH1 M1 VL1 M1 M2 M2 M2 M2 M1 M1 VL1 
Project 6 VL2 M1 H3 M2 VL1 VH2 VL1 H1 VL2 H2 EXH1 VL1 

 766 
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Appendix 3: Defuzzified aggregated decision makers judgment table (Initial decision matrix) 768 
 769 

  C1 C2 C3 C4 C5 C6 C7 C8 C9 C10 C11 C12 
Project 1 355.89 17 95.22 44.78 12.11 14.56 229.22 44.78 14.56 44.78 44.78 38.55 
Project 2 12.11 18.78 38.55 44.78 238.11 44.78 44.78 12.11 3.67 238.11 44.78 117 
Project 3 51 44.78 423 17 44.78 18.78 44.78 38.55 95.22 73.89 10.34 14.56 
Project 4 73.89 23.67 44.78 94.78 14.56 397.66 38.55 73.89 117 38.55 14.56 32.33 
Project 5 38.55 238.11 38.55 14.56 44.78 38.55 38.55 38.55 44.78 44.78 44.78 14.56 
Project 6 14.56 38.55 95.22 44.78 21.22 229.22 12.11 95.22 14.56 73.89 473.66 14.56 

 770 
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Appendix 4: Matrices of the positive distance from average (PDA) and the negative distance from 774 

average (NDA) 775 

 776 

PDA C1 C2 C3 C4 C5 C6 C7 C8 C9 C10 C11 C12 

Project 1 2.9109 0 0 0.0307 0.8065 0 2.371 0 0 0 0 0 

Project 2 0 0 0 0.0307 0 0 0 0 0 1.7795 0 2.0317 

Project 3 0 0 2.4515 0 0.2846 0 0 0 0.9716 0 0 0 

Project 4 0 0 0 1.1816 0.7674 2.2089 0 0.4626 1.4225 0 0 0 

Project 5 0 2.7508 0 0 0.2846 0 0 0 0 0 0 0 

Project 6 0 0 0 0.0307 0.6609 0.8497 0 0.8849 0 0 3.4905 0 

 777 

NDA C1 C2 C3 C4 C5 C6 C7 C8 C9 C10 C11 C12 

Project 1 0 0.7322 0.223 0 0 0.8825 0 0.1136 0.6986 0.4773 0.5755 0.001 

Project 2 0.8669 0.7042 0.6854 0 2.8041 0.6387 0.3415 0.7603 0.924 0 0.5755 0 

Project 3 0.4396 0.2947 0 0.6086 0 0.8485 0.3415 0.2368 0 0.1375 0.902 0.6228 

Project 4 0.188 0.6271 0.6346 0 0 0 0.433 0 0 0.55 0.862 0.1623 

Project 5 0.5763 0 0.6854 0.6649 0 0.6889 0.433 0.2368 0.0729 0.4773 0.5755 0.6228 

Project 6 0.84 0.3927 0.223 0 0 0 0.8219 0 0.6986 0.1375 0 0.6228 

 778 
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