
1 INTRODUCTION 
The transportation industry is an important prerequisite for the economic and social development 
of a country [1]. Logistics and transportation promote economic development, but also bring chal-
lenges [2,3]. The congestion problem brought by urbanization construction also poses challenges 
for transportation construction. China's population base is large and its growth rate is fast. Urban-
ization construction is also being rapidly promoted. The construction of transportation projects 
plays an auxiliary role in the national economy. In the process of developing transportation pro-
jects, the government should not only consider the economic benefits it brings, but also the re-
quirements of its sustainable development [4]. Therefore, a more effective method is needed to 
plan and manage the whole life cycle of transportation projects [1]. In recent years, the construc-
tion industry is gradually promoting the use of BIM [5]. BIM for infrastructure can help stake-
holders better understand the design items, estimate and control costs, facilitate construction plan-
ning and monitoring, and improve project quality [6]. Transportation project planning and 
management through BIM can optimize the traditional project operation mode. 

Transportation projects are expensive and difficult to manage. Normally, they are constructed 
by private or state-owned companies and monitored by the government. These companies and 
government should not only serve the people, but also have profitable income. Therefore, it is 
necessary to adopt strategic methods to make important decisions as to whether a certain approach 
is desirable. SWOT is one such method [7]. This method of analysis is derived from business 
management. It was first proposed by a professor of Management Economics at University of San 
Francisco, USA [9].  

As an analytical system summarized by Stanford Research [8], it is suitable for profitable units 
such as enterprises [9], because it is intuitive, flexible, and can produce practical outputs. SWOT 
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transportation projects is huge, and the traditional project process management causes a waste of 
time and resources. Building Information Modelling (BIM) is widely used in the building indus-
try, but also can be used in the whole life cycle of transportation projects to improve the project 
efficiency. SWOT analysis is an important tool to assist the development of enterprises by ana-
lyzing their strengths, weaknesses, opportunities and challenges. In this paper the authors use 
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although BIM can save time, money and resources, facilitate management and information ex-
change, and has a wide application prospect, there are still some technical and normative prob-
lems. Interaction between different specialties, information aggregation and fusion, and new reg-
ulations to deal with new technologies are all the problems to be resolved. 



is the abbreviation for strength, weakness, opportunities and threats, which can be defined as 
below [7,8,9]:  

Strengths——favorable properties/features that can enhance its competition. 
Weaknesses——unfavorable properties/features that can hinder its development. 
Opportunities——external factors that can promote its development. 
Threats——external factors that prevent from achieving the intended results.  
 
In this paper the authors introduce the application of BIM for infrastructure across the whole 

life cycle of a project (design, construction, operation and maintenance phases) based on a com-
prehensive literature review. The reason for why BIM can reduce project cost, time and resource 
consumption is explained. SWOT is used to analyze the results of BIM application in the whole 
lifecycle transportation projects. The analysis provides suggestions for the development of trans-
portation infrastructure. 

2 METHODOLOGY 
Three steps were adopted in conducting the literature reviews for this paper: 1) determining the 
database, 2) determining the keywords, 3) screening and classifying information.   

2.1 Determine the database 

In order to ensure the reliability of academic contents, relevant academic journal articles and in-
ternational conference articles were reviewed. In order to ensure the timeliness of the academic 
content, literature from 2000 to the present was considered. Table 1 shows the database used for 
this article. 

 
Table 1. Examined journals categorized by scope 
Category  Journal title Publisher  
Construction Journal of Building Engineering  Elsevier 

Archives of Civil and  
Mechanical Engineering  

Elsevier 

Journal of Building Engineering  Elsevier 
International Journal of Construction  
Education and Research 

Elsevier 

Built environment Automation in Construction Elsevier  
Construction and Building Materials  Elsevier 
Journal of Computing in  
Civil Engineering  

ASCE 

Building and Environment  Elsevier 
Build Simulation Tsinghua University 

Press and Springer- 
Verlag Berlin Heidel-
berg  

Building Research & Information Taylor & Francis 
energy Procedia Engineering Elsevier 

Energy and Buildings  Elsevier 
Procedia – Social and  
Behavioral Sciences 

Elsevier 

Civil and mechanical  
engineering 

Archives of Civil and  
Mechanical Engineering  

Elsevier 

Cities Elsevier 
Informatics technology Advanced Engineering Informatics  Elsevier 
International Confer-
ence 

International Conference on Computing in  
Civil and Building Engineering  

ICCCBE 

International Workshop on Computing in  
Civil Engineering  

ASCE 

International Construction  
Specialty Conference  

ICSC 

IFAC-Papers On Line Elsevier 
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Sustainable  
development 

Sustainable Cities and Society. Elsevier 

Management Process Safety Progress Elsevier 
European Journal of Operational Research Elsevier 

2.2 Determine the search keywords. 

The purpose of determining keywords was to find the relevant articles that can address the main 
question of this study. Table 2 lists the questions to be discussed and the keywords corresponding 
to them. 
 
Table 2. Questions and keywords 
Questions  Keywords 
What is the life cycle of infrastructure Infrastructure; LCA  
What is the goal of infrastructure development Infrastructure;  

development 
What functions can BIM achieve BIM 
What functions of BIM are needed in infrastructure BIM for infrastructure 
What does infrastructure management include Infrastructure;  

management 
How is BIM used in the whole life cycle of infrastructure BIM for infrastructure;  

Life cycle 
What are the advantages/benefits of using BIM in infrastructure BIM for infrastructure; 

Advantages/benefits 
What are the disadvantages/challenges of using BIM in infra-
structure 

BIM for infrastructure;  
Disadvantages/challenges 

What are the application examples of BIM in infrastructure BIM for infrastructure;  
Case study 

What is SWOT analysis  SWOT analysis 
What are the advantages of SWOT analysis method SWOT analysis 

2.3 Information screening and classification  

Once the databases were determined, a keyword search could be performed in the database. 
Search results were filtered through abstracts and conclusions of articles. The relevant articles in 
this paper were classified and stored for information screening. 

3 APPLICATION OF BIM FOR INFRASTRUCTURE 
BIM can build 3D models, 4D/5D models, even nD models, so the resulting information models 
can better visualize the details of the project, better control the time and cost of the project in the 
whole project cycle, and improve the quality of the project. It can help manage different project 
phases more effectively from planning and design to construction and maintenance [1,5].  

3.1  In the design stage 

Planning in the design stage not only needs to meet the requirements of various standards and 
specifications, but also needs to reduce the cost as much as possible, avoid risks and reduce con-
struction time to improve efficiency. BIM for infrastructure can be used to create, manage, and 
share design models, coordinate between different disciplines and reduce design-time spatial col-
lisions [1,10]. Cheng et al. [11] pointed out that BIM spatial visualization can be used in pipeline 
design of foundation projects to avoid pipeline overlap and to adjust the spatial relationship be-
tween different models, so as to avoid design errors. One of the most important benefits of BIM 
is clash detection, which can prevent possible major design errors at the beginning of the design 
and eliminate time and cost overruns caused by rework [11]. Visualization of design is also con-
venient for explaining design concepts and key points to owners, and for owners to make intuitive 
comparisons between various designs options. At this stage, it can be used in conjunction with 
(Geographic Information System) GIS technology to facilitate better integration of human and 
geographical environment of the project [12]. 



BIM for infrastructure can be used to calculate the amount of work, such as the amount of 
materials used in construction, the amount of earth filled and excavated, and the use of machinery 
and equipment. It will also ensure the efficient use of resources by reducing the energy consump-
tion. Moreover, it does not need a lot of time to recalculate the amount of work when the design 
changes, which can save designers' energy and time in the early design stage. It is also important 
to determine the construction process in the early design stage. Smooth and reasonable construc-
tion process can improve the utilization rate of mechanical equipment, improve work efficiency, 
reduce time and cost [13]. It can better cope with the current promotion of green sustainable de-
velopment in China and prevent waste of resources. 

3.2 In the construction stage 

BIM for infrastructure provides better visualization operation to optimize the details of construc-
tion work, improve the accessibility and operability in the construction phase, enhance the coor-
dination of various departments [1], and improve the quality of the project. It can greatly prevent 
the incorrect construction caused by inaccurate transmission of information from the designers to 
the constructors. When errors occur, BIM can also be used to remedy them. For example, if in-
correct reinforcement is used in a beam, the original design can be replaced by the incorrect rein-
forcement method. The structure connected with the beam can be checked by BIM, and the joint 
mode of reinforcement can be adjusted to reduce material waste. 

In the construction phase, the critical components that need to be managed effectively include 
process, material and goods, cost, machinery and equipment, risk and quality control. Although 
these factors have been considered in the design stage, there will be many uncertainties in the 
construction phase, so it is necessary to monitor the site in real time and adjust the construction 
plan according to the real conditions [14]. BIM for infrastructure can use the nd model to monitor 
the construction process in real time, judge whether the time and expenditure exceed the budget, 
adjust the budget and time as necessary, so that the project can be completed on time, and on 
budget. According to the site conditions at different construction stages, the possible risks a can 
be also assessment through the models. BIM for infrastructure can be used to plan the space of 
construction site and separate the construction scope of equipment from that of constructors, so 
as to avoid potential safety hazards to constructors caused by improper mechanical operation [14].  

3.3 In operating and maintenance stage 

The data collected during the design phase and the data updated during the construction phase of 
the infrastructure can be stored by BIM and used in the operation and maintenance phase of the 
infrastructure [11]. BIM for infrastructure can use data organization and integration to carry out 
detailed geometric design [15]. According to the geometric model data and data sensors, it can 
check whether the structural deformation exceeds the specified range and whether it needs mainte-
nance or reconstruction. Thus will maintain structural reliability, security and serviceability [16]. 
BIM for infrastructure can also carry out structural analysis and post-repair analysis of infrastruc-
ture with a certain service life according to the load conditions, so as to improve the feasibility of 
the repair scheme [15]. 

4 SWOT ANALYSIS OF USING BIM FOR INFRASTRUCTURE 

4.1  SWOT analysis  

In order to better utilize BIM in the whole life cycle of a transportation project, it is necessary 
to clearly identify its strengths, weaknesses, opportunities, and threats. The following SWOT 
analysis is conducted based on the existing literatures related to BIM for infrastructure. 

4.2 Strengths 

In early design, BIM for infrastructure can avoid collision problems that may occur when com-
bining various design models, so as to avoid risks as early as possible. Research by Kim et al. 
[17] and Hu et al. [18] confirms that BIM for infrastructure can combine geometric information, 
timetables and historical data to help plan and manage projects, to evaluate and analyze their 



security, and to identify and reduce risks quickly. According to the research of Golovina et al. 
[19], the use of BIM for infrastructure can avoid the workspace conflict between staff and heavy 
equipment, thus reduce the risk of construction stage. BIM for infrastructure can also be used to 
estimate construction time and cost. By comparing the as-built conditions with the design model, 
it can also optimize the management during construction and operation and maintenance, and 
reduce the waste of time and cost. Based on the empirical study of Lu et al. [20], BIM for infra-
structure can reduce the construction cost by 8.61%. Visualization model can show the appear-
ance and details of the project, which is convenient for comparison and selection between differ-
ent schemes. It will also improve the overall comfort of the building, more in line with social and 
economic benefits [21]. In the whole life cycle of the project, there is a need for efficient commu-
nication and collaboration among multiple parties. The visualization and information exchange 
produced by BIM can facilitate and help maintain effective communication platform [22]. Using 
BIM and Life Cycle Assessment (LCA) to analyze the whole life cycle of the project, the design 
scheme with the least energy consumption and the least emission of greenhouse gases or harmful 
substances can be obtained [23].  

4.3 Weaknesses  

Usually a huge amount of investment funds are needed for the technology and the necessary 
training in the early stage [1]. Using BIM for infrastructure at the design stage will result in an 
additional 45.93% effort [20]. If different parties use different software to development models, 
there may be problems that the model cannot be interoperable and integrated when summarizing 
design schemes [24,25]. Eadie et al. [26] also agreed that when different departments use new 
methods and software to model or organize information, problems such as incompatibility of 
models or lack of information will arise in the process of summarizing or communicating. It is 
hard for different disciplines to get very accurate information from the models produced by other 
incompatible software, and thus also difficult for them to check the clashes between different 
design components [27]. BIM for infrastructure can't store all the data of the whole project, for 
example, some information (eg. material properties and functions) makes it necessary to set up 
other external database for storage [28]. In such case, it will be necessary to establish multiple 
databases to ensure information integrity, which makes it more difficult for information manage-
ment and search. 

4.4 Opportunities  

Currently, there is a trend of moving towards smart city. Various models produced by BIM for 
infrastructure can be combined and managed to help with integrated management of the city [7]. 
With the assistance of big data, BIM for infrastructure can be used to store information and help 
built smart cities [29]. The models can also be used as reference to improve the efficiency of 
maintenance or transformation programs, save resources and contribute to sustainable develop-
ment. BIM and other surveying and mapping tools can be used to manage and analyze existing 
for infrastructure that have not be modeled before. If the facility has become old enough that 
affects its use or has potential safety hazards, BIM can be used to reconstruct a more energy-
efficient and environmental-friendly facility. [30]. Using BIM in the whole life cycle of infra-
structure projects can help facilitate a more environmental-friendly city [31]. 

4.5 Threats 

When using BIM together with other technologies in the whole life cycle of projects, it will 
produce a huge amount of digital data [32]. This requires an integrated system to preserve, man-
age, search, and use the information, but such system is hard to establish. To build an integrated 
city, it is necessary to use BIM and other information collection and processing tools together. 
This also brings incompatibility issues. In order to achieve collaboration among different divi-
sions, information models are shared with each other, which might bring challenges in the copy-
right and information loss [33]. New standards and regulations need to be established to resolve 
these challenges. 



5 CONCLUSION 

In this paper the authors use SWOT analysis to analyze the application of BIM in the whole cycle 
of transportation projects. Through the analysis of the advantages, disadvantages, opportunities 
and challenges of the current BIM application, the issues that need to be addressed in the devel-
opment of transportation infrastructure are summarized. BIM plays an important role in reducing 
energy consumption, saving time and cost. It can also provide convenience in management (in-
cluding construction, operation and maintenance), and provide technical support for future urban 
intellectualization. However, it will require a great amount of time and cost spent on the training 
of staff. Moreover, there may be incompatibility issues resulting from the information exchange 
between different specialties. New standards and regulations are also needed to better cope with 
the adoption of new technology. 
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